BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Clients: Newton & Needham DPW Dates: 8/22/2016 to 8/26/2016

Contract: Central Ave/Elliot St Bridge

Contractor: Aetna Bridge Company Inspector(s) on site:  JD

WORK COMPLETED THIS WEEK

e Excavation of fill over arches

e Install safety rail

e Install formwork for north spandrel wall

e Install temporary support for northwest wall excavation

e Install reinforcing steel dowels for arch saddle concrete base pours
e Install form liner for spandrel wall

e Excavate for water quality structures

e Pour concrete for arch saddle base pours

WORK ANTICIPATED FOR NEXT WEEK

e Install reinforcing steel for the arch saddle
e Install form liner for north spandrel wall
e Install drainage structures and piping
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Newton & Needham DPW
Central Ave/Elliot St Bridge
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Installing Formwork and Dowels for Saddle Base Pour at West Abutment
8/24/2016
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Pouring Base Concrete Saddle Pour at East Abutment
8/25/2016
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Newton & Needham DPW
Central Ave/Elliot St Bridge
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Temporary Excavation Support at Northwest Wingwall
8/24/2016
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Curing Base Pour of Arch Saddle Concrete at East Abutment
8/26/2016
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